

G R S App W IX 4]

✓
1941 - 42 -

File No 90-41

Serial Nos 39 ~~167~~⁴⁰

Previous References

und 90-41(346) (Memphis)

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

Part B for Sept 43

SUBJECT

in the -
~~Division of Estimation~~ - for the layout of direct sewer
pipes in the West End Hotel Block

To the oil commo - B City

" D C B'ore H

" D P H

" C - E

" Commo

2645-9 of 7/8/43

Sanctuary

11/12
11/12

From the D R H
No C 353413 of 2546-43 N.

States that 2202 yds of 7" pipes and
743 1/2 yds of 4.9" stone ware pipes were used
for the reason ~~some~~
against the sanctioned provision of 3164 yds of
7" pipes only in the estimate for laying street
sewers in the West End Hotel area, ^{on} which has
been objected to on account as a material deviation
and requesting sanction thereof. The extra cost
has debited to the estimate for Rs 11,475 for
providing sewer lines to the Kumbhari Park extension.

The Comptroller has taken various
objections firstly the revised estimate for this work
has not been forwarded & got sanctioned as
the interim Rs 950 in excess of the sanctioned
estimate for Rs 10,500 which works up to more than
5% of the cost. Secondly it is not correct to
debit the extra cost on account of one estimate
to a different estimate. Thirdly the deviation
in the use of stone ware pipes of different
diameters.

Refers for orders of the Chief Engineer
may be considered in the matter.

1877 1917
W. J.

Mr. K. K. S.


Pl. put up the corrected
the estimate (90-41-4)

Subd A. copy of 90100 L 3422-26

me 90-41-4 of 1-11-41 is put up as the
file is not ready for publication

20/7/1917

7552



U.O 32/43-4
28/7/43

The Chief Engineer of Mysore may be consulted if the action taken in the case of the case by the Bureau of Sanitary Engineering may be approved

Lawrence for 28/7/43
6) cur 27-7-43
for

Forwarded with compliments an officially to the Chief Engineer of Mysore for favour of opinion in the matter and early return of the file

By order
Pranab Chandra
for Secretary to Govt
Law Dept 28/7/43

U.O 515
2-8-43



8/1/43 The Government of Mysore is a specially in the circumstances & planned delay the B.D.H. and this deviation may be of much importance will have to be reversed and sanctioned as per tender

Law Secy)
etc

28/7/43 Ch. Secy

2-8-43
for


9)

The Chief Engineer opines that the deviation in the circumstances explained by the D P H maybe approved and the revised estimate sanctioned as per tender submitted for orders

ms
10/8/43
JAV

Law segy R
11/8/43
11) please put up the original file

ms
14-8-43
R 11/8/43



In KHS to please
put up the file if
available
ms
14/8/43

12)

The original file no 90-41 (8312) is put up and the 90 is flagged & submitted with reference

ms
17/8/43
JAV

Law segy R
17/8/43

The deviation is considered necessary by the C E. The owner's uncertainty No. 9757 may be sanctioned

ms
18-8-43

ms
18-8-43



ms

ms

22.8.43

ms
23.8.43

ms
23.8.43
ms
23.8.43



the chief of the
the chief of the
the chief of the

the chief of the

the chief of the

2 2645-9 27 8 43/51

the chief of the


B. m. m.
2-4/9

C F No 4]

T 1 6 m
p 1

No C 353-13
Encls me

GOVERNMENT OF MYSORE



ML DIR

7850 ST
GEN & REV
OFFICE OF 6 JUNE 1943
L S G BRANCH

I 2 (3,

1 100

Date

23-1 June 1943

25

To

The Secretary to Government,

Public Health Department,

Banalore

Sir

Laying of 7 & 9 stone ware pipes as against the provision of only 7 pipes in the estimate for 10,500/- for laying street sewer in East and Hotel area -

Adverting to Government Order of L 3422-26 ML 90-41-47 1-11-1941 sanctioning an estimate for 10,500 for the work of laying street sewers in East and Hotel area, I have the honour to state that as per the provision of 16 ft of 7 stone ware pipes in the estimate only 20 ft of 7 pipes and 743 ft of 9 stone ware pipes were used. The 7" stone ware pipes would have been quite sufficient for the East and Hotel area and high ground area since a main line extension and a main cross laid layout had to be connected to this line, the diameter had to be increased. The difference in cost between 7 and 9 stone ware pipes is the above included in the original estimate.

While inspecting the accounts of the Banalore City Municipal Division, the Comptroller has taken objection to the above change observing that as it is a material deviation sanction of Government should be obtained.

Copy of extract from the Inspection report of the Comptroller is enclosed herewith for the information of Government.

I request you to be so good as to obtain and convey sanction of Government to the deviation as required by the Comptroller, which was inevitable in the circumstances mentioned above.

I have the honour to be,

Your most obedient servant,

G. S. Srinivas
Director of Public Health

JLR

(P 0)

a u 5 (h) a x b

Day in street sewers in 4 th and 12 th area	
estimate	10,500
On lay to end of September 1942	8,607

(a) The accepted estimate for the work is Rs 350/- in excess of the sanctioned estimate which is more than 5 and the estimate requires revision. The revised estimate is not yet prepared and competent sanction obtained though the work is nearing completion.

(b) Plans+ 516+ ~ it of 7 s w pipes provided, only 2202 ~ ft of 7 pipes are used and 743 ~ it of 9 s w pipes are used and changed to the work. It is stated that the difference in cost between 7 and 9 s w pipes will be written back to the estimate for a 11475/- for providing sewer lines for Umara Pan extension after the work is completed. It is not correct to change the outlay on a particular upward to two different estimates. The estimate for a 10000 has to be revised and half the cost of the excess recovered from the rest and Hotel Provision.

WORTH 2 2 AR 3 34 L 1371 CONTROLER

is this is a material deviation, sanction of government should have been obtained. This may not be obtained

11
B Nanyama
for Director of Public Health 25/6

SUBJECT

aba

Diary No of letter replied to

General and Revenue Secretariat

()
the 194

Date of issue

27/8
Mr. C. K. Rao

194

Signed by

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette
English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette
Kannada Part?

60/100

Section ML

File No 90-41

Serial No 40

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—GO No. L 3422-26/ML 90-41-4
dated 1st November 1941 sanctioning
among others, an estimate amounting
to Rs 10,800/- for laying street sewer
in the West End Hotel Area

2 Letter No. C 353-13
dated 25th June 1943 from the
Director of Public Health regarding
~~Order thereon—No.~~
sanction to the deviation in
the estimate referred to in the
GO read above, resulting in
an excess of Rs 95,975/- for
reasons stated

3 GO No. 55 dated 28th 8/43
from the Chief Engineer of
Mysore ~~regarding the deviation~~

25/8

from ship - his opinion
on the subject
and to have the revised estimate
sanctioned.

Order 2645-9 of

The original estimate for the
work provided for 3164 R ft of

stoneware pipes. The DP 4 report
states the connection to the line of
Kumara Park extension and Burma
Prasad layout necessitated the
use of 7 1/4 3 1/2 R ft of 9" pipes. Stone
ware pipes with a reduction of
7" pipes to 2202 R ft, ~~the former pipes~~
resulting in the estimate being revised.

~~to be included~~. He states that the
difference in cost ^{between the 7" & 9" SW pipes used in the existing work} would be included
in the Kumara Park Estimate. The

List of Enclosures

Chief Engineer Mysore who was
consulted in the matter agrees to
the variation and ^{adds} is of opinion

that a revised estimate ~~that will be~~
have to be ^{prepared &} sanctioned as per ~~order~~

Copied by

Examined by

In the circumstances Government

cleared to sanction the variation
and to direct that a revised estimate for the work in question
be accordingly submitted ~~therefor~~ for the sanctioning authority

WD 04162-GPB-60000-23 10 41

for Leg. Secy. Govt. of Mysore

1. Mr. C. S. de Souza
2. Mr. J. B. P.
3. Mr. Campbell
4. Mr. C. S. de Souza

9

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -
Read -

Government Order No L.3422-23/M. 90-41-4 dated 1st November 1941 sanctioning, among others, an estimate amounting to Rs.10,500/- for laying street sewers in the West End Hotel Area.

2. Letter No C.353-13 dated 25.1 June 1943 from the Director of Public Health requesting sanction to the deviation in the estimate referred to in the Government Order read above, resulting in an excess of Rs 975/- for reasons stated.


3. Unofficial Note EC dated 2nd August 1943 from the Chief Engineer of Mysore furnishing his opinion on the subject.

Order No. *L 2645-9/ml 90-41-40*

Dated, Bangalore, *27th* August 1943.

The original estimate for the work referred to in the Government Order dated 1st November 1941 read above provided for 3164 R.Ft. of 7" stoneware pipes. The Director of Public Health reports that the connection to this line of Kuvara Park extension and Purna Prasad layout necessitates the use of 743 1/2 R.Ft. of 9" stoneware pipes with a reduction of 7" pipes to 2022 R.Ft. resulting in the estimate being revised. He states that the difference in cost between the 7" and 9" stoneware pipes ^{used} in the execution of ^{the} work would be included in the Kuvara Park estimate. The Chief Engineer of Mysore who was consulted in the matter agrees to the ~~deviation~~ deviation and adds that a revised estimate will have to be prepared and sanctioned as per tender.

In the circumstances, Government are pleased to sanction the deviation referred to and to direct that a revised estimate for the work in question be accordingly submitted therefor for the sanction of Government.


Secretary to Government,
Law Department.

To
The Municipal Commissioner, Bangalore City
The Deputy Commissioner, Bangalore District.
The Director of Public Health in Mysore.
The Comptroller to Government.
The Chief Engineer of Mysore.

ACH.6.